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Construction Change Order No 2 - Printed 10/18/2019
PCN QB8HT
Project No BRF 6319(00)17-4 County Brookings Contract Amt $3,056,597.05

Type of Work Structures & Approach Grading (898" Confinilous Concrefe Bridge & 246'-0" Prestressed Girder Bridge)
Contractor Prahm Construction, Inc.

The following change in plans and/or specifications for the subject project is hereby made:

Contract Time

Change the field work completion date for the project as shown in the Special Provision for Contract Time from November 1,
2019 to August 15, 2020, all other conditions of the Special Provision for Contract Time shall still apply.

This project was impacted by weather events included in one of the Executive Orders issued by the Governor declaring g State
of Emergency. Weather events have created continuous flooding of the Big Sioux River at the project location which has
prevented the Contractor from working on the structures all but 3 weeks since the river opened the end of March.

Adjustment of the contract time for this contract will not be considered as justification for any additional monetary or contract
time adjustments oh any other South Dakota Department of Transportation Contracts. This CCO results in no monetary

change tfo the contract.

Line || Stnd Bid " Item Description - Qty As Now ||Current Change| Unit Price Unit || Current Change
No || ltem No ' Ordered in Qty in Amt
Increase This Order $0.00
Decrease This Order $0.00
Net Change This Order $0.00
Net Change To Date $485.30

All standard specifications apply unless otherwise noted. .
Additional substantial catendar days: Additional field work calendar days:

Additional substantial working days: Additional field work wotking days:
New substantial completion date: New field work completion date: 08/15/2020

Prepared by John Rittershaus Date 10/16/2019
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/ Project No BRF 6319(00)17-4 - County Brookings Contract Amt $3,056,597.05

: , Type of Work Structures & Approach Grading (89-6" Continuous Concrete Bridge & 246™-0" Prestressed Girder Bridge)
! Contractor Prahm Construction, Inc.

Contractor Acceptance Watertown Area  Engineer Approval

The changes contained In this construction
change order are made in accordance with the
provisions of the contract for subject project and
when accepted hy the Contractor and upon
approval by the South Dakota Department of
Transportation shall become a part of said

contract. ] .
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